

**CITY OF MARIANNA**  
**COMMISSION AGENDA MEMO**  
**July 5th, 2022**

**ADMINISTRATIVE STAFF REPORT**

Subject: Old Cottondale Rd. (Change Order #5 & Final)

Subject Background: Change Order #5 & Final will add \$11,606.14 to the project and an additional 85 days due to material supply issues and unforeseen existing conditions and construction delays.

Attached is the Over/ Under sheet line item adjustments associated with this final change order.

Recommendation: City Staff recommends approval of the final change order #5 for Old Cottondale Rd.

Potential Motion: I move to approve final change order #5 in the amount of \$11,606.14.

Prepared by: Clay Wells

Approved for agenda by: