

**Revision No. 1 to Task Order No. 2
Industrial Park Drive Pavement Rehabilitation and
Fuel Farm Access Road Improvements
Marianna Municipal Airport**

Date of Revision No. 1: January 8, 2021
Date of Task Order No. 2: April 19, 2018
AVCON Project #: 2017.0260.01

The purpose of this Task Order Revision is to add material acceptance testing for the Industrial Park Drive Pavement Rehabilitation and Fuel Farm Access Road Improvements project to the construction phase services for the above referenced project. This testing will include subgrade and base material density testing, compaction testing under drainage pipes and sanitary sewer lines, and asphalt testing.

This revision is made as of the _____ day of _____, 2021 by and between The City of Marianna (hereinafter referred to as "CLIENT") and AVCON, INC. (hereinafter referred to as "CONSULTANT") and modifies Task Order No. 2 dated April 19, 2018. CLIENT and CONSULTANT, in consideration of the mutual covenants hereinafter set forth, agree as follows:

1. Revise Article 2, Services of Engineer, to add Section E as follows:

"E. Material acceptance testing for the Industrial Park Drive Pavement Rehabilitation and Fuel Farm Access Road Improvements work."

2. Revise Article 6, Payments to Engineer, as follows:

Description of Service	Amount	Basis of Compensation
1. Element 1 – Industrial Park Drive Pavement Rehabilitation (Exhibit A):		
1.0 Project Administration	\$[3,200]	[Lump Sum]
2.0 Design and Plans Preparation	\$[14,930]	[Lump Sum]
3.0 Topographic Survey	\$[4,200]	[Lump Sum]
4.0 Geotechnical Investigation	\$[5,930]	[Lump Sum]
5.0 Bidding Phase Services	\$[8,370]	[Lump Sum]
6.0 Construction Phase Services	\$[19,920]	[Lump Sum]
7.0 <i>Material Acceptance Testing (NOVA)</i>	<i>\$[10,000]</i>	<i>[Not to Exceed]</i>
TOTAL COMPENSATION FOR ELEMENT 1 (lines 1.0 – 7.0)	<i>\$[66,550]</i>	<i>[Total Budget]</i>
2. Element 2 – Fuel Farm Access Road Improvements (Exhibit A):		
1.0 Project Administration	\$[2,240]	[Lump Sum]
2.0 Design and Plans Preparation	\$[13,485]	[Lump Sum]
3.0 Environmental Permitting	\$[11,380]	[Lump Sum]
4.0 Topographic Survey	\$[1,400]	[Lump Sum]
5.0 Geotechnical Investigation	\$[6,870]	[Lump Sum]
6.0 <i>Material Acceptance Testing (NOVA)</i>	<i>\$[8,000]</i>	<i>[Not to Exceed]</i>
TOTAL COMPENSATION FOR ELEMENT 2 (lines 1.0 – 6.0)	<i>\$[43,375]</i>	<i>[Total Budget]</i>

All terms and conditions of the original Task Order No. 2 shall remain in full force and effect.

Accepted by:

CLIENT:

City of Marianna, Florida

By: _____

Printed Name: _____

Title: _____

Date: _____

CONSULTANT:

AVCON, INC.

By:  _____

Printed Name: Virgil C. "Lee" Lewis, P.E.

Title: Regional Manager

Date: 1/8/2021