

CHANGE ORDER NO.: 1817-001

| | | | |
|----------------|---|---------------------------------|---------------|
| Owner: | City of Marianna Florida | Owner's Project No.: | MAI Fuel Farm |
| Engineer: | AVCON, Inc. | Engineer's Project No.: | 2016.260.01 |
| Contractor: | Birkshire Johnstone, LLC | Contractor's Project No.: | 1817 |
| Project: | Marianna Municipal Airport-MAI Fuel Farm Relocation | | |
| Contract Name: | MAI Fuel Farm Relocation | | |
| Date Issued: | 09/16/2021 | Effective Date of Change Order: | 09/16/2021 |

The Contract is modified as follows upon execution of this Change Order:

Description: Deduct for ~~fuel purchase~~ *unused portion of Florida Public Utilities Allowance.*

Attachments: *None*

| Change in Contract Price | Change in Contract Times [State Contract Times as either a specific date or a number of days] |
|--|---|
| Original Contract Price: \$ 791,000.00 | Original Contract Times: 180 Days Substantial Completion: _____ Ready for final payment: _____ |
| [Decrease] from previously approved Change Orders No. 1 to No. 1 \$ <19,149.00> | [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: _____ Ready for final payment: _____ |
| Contract Price prior to this Change Order: \$ 771,851.00 | Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ |
| [Decrease] this Change Order: No. 2 \$ _____ | [Decrease] this Change Order: Substantial Completion: _____ Ready for final payment: _____ |
| Contract Price incorporating this Change Order: \$ 771,851.00 | Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ |

| | |
|---------------------------------------|--|
| Recommended by Engineer (if required) | Authorized by Owner |
| By: <i>John Collins</i> | _____ |
| Title: <i>Project Manager</i> | _____ |
| Date: <i>October 18, 2021</i> | _____ |
| Authorized by Owner | Approved by Funding Agency (if applicable) |
| By: <i>Chris Shearman</i> | Birkshire Johnstone, LLC |
| Title: <i>President</i> | _____ |
| Date: <i>09/20/2021</i> | _____ |

Nikki Mayberry

From: Collins, John_P.E. <jcollins@avconinc.com>
Sent: Tuesday, October 19, 2021 11:18 AM
To: Nikki Mayberry
Cc: Jim Dean; Clay Wells; Doug Glass
Subject: Final Change Order for MAI Fuel Farm Relocation
Attachments: Final Change Order, MAI Fuel Farm, 10-19-2021.pdf

Caution – This email originated from outside of our organization. Please do not open any attachments or click on any links from unknown sources or unexpected email.

Nikki,

Attached is the final signed change order for the MAI Fuel Farm project. This reduces the final contract amount from \$791,000 to \$771,851 since we are removing the unused portion of the Florida Public Utilities allowance. This is the final document we were waiting on to make the final payment to Birkshire Johnstone.

In accordance with the agreement signed between the City and Birkshire Johnstone as a result of the delayed completion of the project, Birkshire Johnstone is to provide payment to the City of \$17,280 at the end of the project. Birkshire Johnstone is prepared to submit this check to the City when they pick up their final check. Once the check is ready for Birkshire to pick up, please let me know and we can coordinate the exchange.

Thanks.

John Collins, PE
Project Manager | AVCON, INC.



Niceville, FL | 850.678.0050 Ext. 117 | Cell: 850.737.0415 | www.avconinc.com

Transforming Today's Ideas into Tomorrow's Reality Since 1988

This e-mail, and any files transmitted with it, are confidential and are intended solely for the use of the individual or entity to whom they are addressed. If you are not the intended recipient or the person responsible for delivering the e-mail to the intended recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, printing, or copying of this e-mail is strictly prohibited.

From: Collins, John_P.E.
Sent: Friday, October 15, 2021 11:05 AM
To: 'Nikki Mayberry' <nmayberry@mariannafl.city>
Cc: Jim Dean <jdean@mariannafl.city>; Clay Wells <cwells@mariannafl.city>
Subject: Approved Pay Application No. 9 (Final), MAI Fuel Farm Relocation

Nikki,

I will give you a call in a few minutes to review this email below.

We finally received the contractor's final closeout documentation for the MAI Fuel Farm project yesterday so attached is the approved Pay Application No. 9 (FINAL) for your review and processing. The attached pay application includes all of the required closeout documents from Birkshire Johnstone. We have also attached our Engineer's Certification for the project.