

Date of Issuance: 1/28/22
 Owner: City of Marianna
 Contractor: Baxters Asphalt
 Engineer: David H. Melvin, Inc.
 Project: Old Cottondale Rd SCOP

Effective Date: 1/28/22
 Owner's Contract No.:
 Contractor's Project No.:
 Engineer's Project No.:
 Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Attachments: See Baxter's Asphalt proposal attached with description. This change order also includes 48 additional days for the work in this change order and the time associated with unforeseen existing utility conflicts. Also included in this change order is 20 days for weather and 12 holiday days. The total days added for this change order is 80 days.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>1,239,678.96</u>	Original Contract Times: Substantial Completion: <u>105</u> Ready for Final Payment: <u>120</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>3</u> : \$ <u>26,722.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>3</u> : Substantial Completion: <u>122</u> Ready for Final Payment: <u>122</u> days
Contract Price prior to this Change Order: \$ <u>1,266,400.96</u>	Contract Times prior to this Change Order: Substantial Completion: <u>227</u> Ready for Final Payment: <u>242</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>22,100.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>80</u> Ready for Final Payment: <u>80</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,288,500.96</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>307</u> Ready for Final Payment: <u>322</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Project Administrator</u>	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____

Proposal

Baxter's Asphalt & Concrete, Inc

Fill Dirt, Sand, Excavating and Hot Mix Asphalt
PO Box 938, Marianna, FL 32447

850-482-4621

850-482-5080 (fax)

Proposal Submitted To: City of Marianna	Phone: (850)482-4353	Date: 1/21/2022
Street: 2898 Green Street	Job Name: Old Cottondale Road - Graves St. 70' Reconstruction	
City, State, and Zip Code Marianna, Florida 32446	Job Location Marianna, FL	
ATTN: Jake Mathis	Email	

We hereby submit specifications and estimates for:

REVISED 12/7/2021

Old Cottondale Road - Graves St. 70' Reconstruction

Baxter's asphalt will reconstruct 70 LF of Graves St.
to allow positive drainage to Old Cottondale Rd.

We will saw cut, demo, and haul off 140 LF of existing curb & gutter
We will saw cut, demo, and haul off approximately 175 sq.yds. existing asphalt (70' X 21')
Install 140 LF of 18" curb & gutter
Install 175 sq.yds. of SP Asphalt PG 76-22 2 - 1" lifts
Existing limerock base will be regraded to approximately .5% to improve drainage South

Total \$22,100.00

We Propose hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:

Payment to be made as follows:

At the completion of the job.

All material is guaranteed to be as specified. All work to be completed in a workmanl
manner according to standard practices. Any alteration or deviation from above specifications
involving extra costs will be executed only upon written orders, and will become an extra charge
over and above the estimate . All agreements contingent upon strikes, accidents or delays beyond
our control. Owner to carry fire, tornado and other necessary insurance. Our workers fully covered by
Workmen's Compensation Insurance.

Note: This proposal may be
withdrawn by us if not accepted
within 30 days.

Authorized Signature:

Scott Thompson

Acceptance of Proposal-The above prices, specifications and conditions are satisfactory and a
hereby accepted. You are authorized to do the work as specified.

Payment will be made as outlined above.

Signature _____

Date of Acceptance _____

Signature _____