

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION  
GRANT AGREEMENT**

Form 725-000-04  
STRATEGIC  
DEVELOPMENT  
OGC 02/19

**DATE:** 4/4/22

**TO:** John Collins  
Marianna Municipal Airport

**FROM:** Quinton Williams

**CONTRACT NUMBER:** G1181

**AMENDMENT NUMBER:** 1

**FINANCIAL MANAGEMENT NUMBER:** 425628-2

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Marianna Municipal Airport ("Agency"), dated 02/03/2020, is scheduled to expire on the 30 day of June, 2022.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2023, for additional time to complete the Project for the following reasons: The changes to the construction industry as a result of COVID has reduced the availability of civil contractors to perform concrete rehabilitation work. Additional effort was required to identify qualified, available contractors to provide this work. Additionally, the construction period was moved from 2021 to 2022 to increase the likelihood of procuring better pricing and available contractors.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on \_\_\_\_\_ (to be completed by Department).

Agency: Marianna Municipal Airport Development A

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: Tim Smith, P. E.

Title: \_\_\_\_\_

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review:

\_\_\_\_\_