

This is **EXHIBIT K**, consisting of [3] pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated [8/16/21].

AMENDMENT TO OWNER-ENGINEER AGREEMENT

Amendment No. 1

The Effective Date of this Amendment is: July 1, 2020.

Background Data

Effective Date of Owner-Engineer Agreement: November 2, 2021

Owner: **City of Marianna**

Engineer: **Alday-Howell Engineering**

Project: **Tara Estates Sewer Extension**

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

The agreement between AHE and the City is being amended to be in line with the Amended Agreement (Grant 22-009 Amendment 1) between NFWMD and City for the proposed Tara Estates Sewer Project. These amendments reflect the construction funds advancement for the purchase of force main tapping materials.

Agreement Summary:

Category of Services	Compensation Method	Lump Sum, or Estimate of Compensation for Services
Basic Services (Study and Report, Design, Bidding or Negotiating, Construction and Commissioning, Other Services)	Choose <u>One</u> :	
	A. <u>Lump Sum</u>	<u>\$83,380.00</u>
	B. Standard Hourly Rates	
	C. Direct Labor Costs Times a Factor (Factor: _____)	
	D. <i>[Insert any other compensation method]</i>	
Resident Project Representative	Choose <u>One</u> :	
	A. <u>Lump Sum</u>	<u>\$82,570.00</u>
	B. Standard Hourly Rates	
	C. Direct Labor Costs Times a Factor (Factor: _____)	
	D. <i>[Insert any other compensation method]</i>	
Additional Services Requiring an Amendment to Task Order	Choose:	
	A. <u>Lump Sum – Surveying, Geotechnical & Electrical</u>	<u>\$17,500.00</u>
	B. Standard Hourly Rates	
	C. Direct Labor Costs Times a Factor (Factor: _____)	
	D. <u>FM Tapping Materials</u>	<u>\$3,200.00</u>

Original agreement amount:	\$ <u>183,450.00</u>
Net change for prior amendments:	\$ <u>0.00</u>
This amendment amount:	\$ <u>3,200.00</u>
Adjusted Agreement amount:	\$ <u>186,650.00</u>


Change in time for services (days or date, as applicable): 0


The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

By: 
Print name: James R. Dean

By: 
Print name: Joseph Alday

Title: City Manager

Title: President

Date Signed: 12/29/22

Date Signed: 12-21-22